
EPA-R9-2015-010125 Production VOL004 

EPA Technical Direction Document 

U.S. EPA, Region 9 
75 Hawthorne Street 
San Francisco, CA 94105 

Vendor: WESTON SOLUTIONS, INC. 

TDD Title: Haystack No.1 Removal Assessment 

Purpose: AMEND TDD, CHANGE COMPLETION DATE 

Priority: HIGH 

Overtime Authorized : No 

Invoice Unit : 

SSID: A956 

Project/Site Name: Haystack Mine No.1 

Project Address : 

County: 

City: 

State: 

Zip Code: 

Authorized TDD Ceiling : 

Previous Action(s): 

This Action : 

New Total: 

Specific Elements : 

Description of Work : 

See Schedule 

Region Specific : 
CERCUS: 

Accounting and Appropriation Information: 

Line Budget I FY Approp. Budget Org. 
Code 

Program 
Element 

Object 
Class 

TDD #: 0002/1302-T2-R9-14-07-0001 

Amendment# : o 

Contract#: EP-sS-13-02 

Verbal Date: 

Start Date: 07/08/2014 

Completion Date: 09/15/2016 

Effective Date: 07/08/2014 

Work Area: 

Work Area Code : RV 

Activity: 

Activity Code : 

Operable Unit : 
Emergency Code : 

FPN: 
Performance Based : No 

Amount 

$120,174.00 

$0.00 

$120,174.00 

Mise 2: 

Site Project Cost Org. DCN Line-ID 

LOE (Hours) 

Funding 
Cate!:lorv 

0.00 

0.00 

0.00 

SFO: 
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TDD Amount 

ED_000571_00022384-00001 
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U.S. EPA, Region 9 TDD #: 0002/1302-T2-R9-14-07-0001 
75 Hawthorne Street 

Amendment# : D 
San Francis co, CA 94105 

Contract#: EP-sS-13-02 

Vendor: WESTON SOLUTIONS, INC. 

Project Officer : Ramon Albizu Branch Mail Code: 

Phone Number : 415-972-3091 

(Signature) (Date) Fax Number: 

Contracting Officer Representative : Randy Nat tis Branch Mail Code : 

Phone Number : 404-562-8757 

(Signature) (Date) Fax Number: 

Contract Specialist: Philip Ingram Branch Mail Code : 

Phone Number : 415-972-3715 
(Signature) (Date) Fax Number: 

Contracting Officer : Philip Ingram Branch Mail Code : 

Phone Number : 415-972-3715 

(Signature) (Date) Fax Number: 

Other Agency Official : Branch Mail Code : 

Phone Number : 

(Signature) (Date) Fax Number: 

Description of Work: 
Amendment D - Note completion date change. 

All other terms and conditions remain the same. 
Amendment c - TDD amendment to address an EAS technical error. 

All other conditions, tasks and/or deliverables under this TDD remain unchanged. 
Amendment B - Account change to Navajo funds. 

All other conditions, tasks and/or deliverables under this TDD remain unchanged. 
Amendment A - Amendment to continue the removal assessment of Haystack No. 1, Bibo Trespass, 
and Section 24/Nanabah Vandever abandoned uranium mines covering a total area of approximately 
118 acre.s ..•... J'he original field work estimate 
assumed l ........ J hours, field 

!·-·-·-·-·-·-i 
actual work completed totalled LE."~~~~'~"-~~~:J hours. 

This amendment includes the labor associated with the additional field effort and data 
processing labor. 

All other terms and deliverables remain unchanged. 

All tasking cost under this TDD will be monitored and tracked under RCMS. 

Base ORIG - Conduct removal assessment activities at 3 abandoned uranium mines (Haystack No.1, 
Bibo Trespass, and Section 24/Nanabah Vandever) covering 118 acres. Assessment activities 
include: gamma screening (5-ft transects @ 3-ft/sec), air monitoring, collection of subsurface 
screening via downhole gamma logging, and collection of surface and subsurface soil samples. 
All data to be collected using SCRIBE. All costs for this TDD to be tracked and verified using 
RCMS. Provide a written report summarizing all activities and sampling data at the end all 
assessment activities. 
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